CITY COUNCIL AGENDA ITEM COVER MEMO

Agenda Item Number

Meeting Type: Regular Meeting Date: 2/23/2012
Action Requested By: Agenda Item Type
Projects Management Resolution

Subject Matter:

Resolution authorizing the Mayor to enter an agreement between Fite Construction Company
Inc. and the City of Huntsville for Change Order #3 to the contract for the construction of the
Madison County Veterans Memorial.

Exact Wording for the Agenda:

Resolution authorizing the Mayor to enter an agreement between Fite Construction Company
Inc. and the City of Huntsville for Change Order #3 to the contract for the construction of the
Madison County Veterans Memorial.

Note: If amendment, ﬁlease state title and number of the original

Item to be considered for: Select... Unanimous Consent Required: No

Briefly state why the action is required; why it is recommended; what Council action will
provide, allow
and accomplish and; any other information that might be helpful.

Change Order #3 for Madison County Veterans Memorial

Associated Cost:|$-39,413.00 | Budgeted Item:Yes

MAYOR RECOMMENDS OR CONCURS: Yes

Department Head:% Z/SJ> Date: | 2—”7." /?— |

revised 4/13/2011




ROUTING SLIP
CONTRACTS AND AGREEMENTS

Originating Department: Projects Management Council Meeting Date; 2/23/2011
Department Contact: ChrisO'Neil ' ppone # 256-427-5281

Contract or Agreement: Agreement

" Document Name: [Resolution authorizing Change Order 3 for Madison County Veterans Memorial
City Obligétion Amount: C -§39,413.00

Total Project Budget: )

Uncommitted Account Balance:

Account Number: C 23-7400-0811-8411

Procurement Agreements
| Select... ] Select...

Grant-Funded Agreements

Not Applicabl ] o ~Grant Name:

Department

1) Originating

2) Legal o

3) Finance&)/

4) Originating

5) Copy Distribution

a. Mayor's office
(2 copies)

b, Clerk-Treasurer
(Original & 2 copies)

. Legal
(1 copy)

Revised 04/15/2011



RESOLUTION NO. 2012-

BE IT RESOLVED by the City Council of the City of
Huntsville, Alabama, and the Mayor that the contract with Fite
Building Company, Inc. for the Congtruction Services of the
Madison County Veterans Memorial located at Monroe Street between
Washington and Jefferson Streets, approved and executed by the
City of Huntsville, Huntsville, Alabama on the 16™ day of
December, 2010, be and the same is hereby amended as is reflected
on Change Order Number 3 attached hereto.

BE IT FURTHER RESOLVED that the total contract amount be
hereby is amended from One Million Nine Hundred Seventy Three
Thousand Three Hundred One Dollars No/100s ($1,973,301.00) to One
Million Nine Hundred Thirty Three Thousand Eight Hundred Eighty
Eight Dollars and 00/100s ($1,933,888.00), including this Change
Order Number 3 in the amocunt of Thirty Nine Thousand Four Hundred
Thirteen Dollarg and 00/100sg (-$39,413.00), said Change Order is
gsubstantially in word and figureg as attached hereto and
identified as “Change Order Number 3”7 to the contract between
City of Huntsville and Fite Building Company, Inc. for the
Madison County Veterans Memorial consisting of ten pages (10)
together with the signature of the City Council President and an
executed copy of said document being permanently kept on file in
the office of the City Clerk Treasurer of the City of Huntsville,
Alabama.

ADOPTED this the day of , 2012.

President of the City Council of
The City of Huntsville, Alabama

ADOPFTED this the day of , 2012,

Mayor of the City of Huntsville,
Alabama



“EXHIBIT B”

CITY OF HUNTSVILLE, ALABAMA

CONTRACT CHANGE ORDER CHANGE ORDER NO._.B

DATE: 12 January 2012 PROJECT:Madison County Veterans Memorial
TO:___ Fite Buiiding Company, Inc.

3116 Sexton Road SE / Suite A

Decatur, AL 35603 (Contractor}

TERMS: You are hereby authorized, subject to the provisions of yoeur contract for this project, to make the following
changes thereto in accordance with the attached Change Order Request and supporting documents and to

FURNISH the necessary labor, materials and cquipment to_(See attached for CMRs 28, 29-35 that comprise

(Description of work to be done or changes to be made) this Contract Change Order)

TOTAL ABBIFION OR DEDUCTION TO CONTRACT PRICE (NOTE: Numbers in parentheses are deductions).
For this Change $(39,413.00) $

ORIGINAL CONTRACT PRICE $ 1,933,923.00

Net total previous Change Orders $ 39,378.00

Previous revised Contract Price $ 1,973,301.00

This Change Order No. ABPB-(DEDUCT) $_ -39413.00

Revised Contract Price this date $ 1,933,888.00

Extension of time resulting from this Change Order_Q days __ (Indicate no. of calendar days).

The amount of this Change Order will be the responsibility of City_of Huntsville, AL

This contract modification constitutes full and mutual accord and satisfaction for all time and all cost related to this change.
By acceptance of this Contract Modification, the Contractor hereby agrees that the modification represents an equitable
adjustment to the Contract, and further, agrees to waive all right to file any father claims or changes arising out of or as a
result of this change, or the accumulation of executed Contract Modifications on this Contract.

The Contractor and Owner(s) hereby agree to the terms of this Change Order as contained herein.
CONSENT OF SURETY CONTRACTING PARTIES

Western Surety / J. Smith Lanier {agent)

{Company)

CITY OF HUNTSVILLE, ALABAMA

4"1“./ : B

- A ; [W‘ (Its Mayor)

By Hlr™ 55 By
(co%% (President of City Council)
By Date

(BFrct /" of General Services)




CMR #28
CMR #30
CMR #31
CMR #32
CMR #33
CMR #34
CMR #35

Madison County Veterans Memorial
Contract Modification Request Index- Change Order #3

Inset 18" tall granite letters into five concrete markers $10,403.00
Credit for landscaping revisions as directed by Mike Donnelly -$6,000.00
Replace unsuitable soil beneath parking improvements along Monrc ~ $3,893.00
Field engraving necessitated by additonal fund raising $2,692.00
Chapman Sisson recognition plaque $482.00
Remaining credit for non-engraved brick pavers -$56,610.00
Extra time required to take up and replace engraved brick pavers $5,727.00

TOTAL -$39,413.00

MADISON COUNTY VETERALS MEMORIAL
CHANGE ORDER #3 INDEX
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Western Surety Company

POWER OF ATTORNEY APPOINTING INDIVIDUAL ATTORNEY-IN-FACT

Know Alk Men By These Presents, That WESTERN SURETY COMPANY, a South Daketa corporation, is a duly organtzed and exisling corporation
having ils principat offfce i the City of Sioux Falls, and State of South Dakota, and that it doss by virtue of the signature and seal herein ai¥ixed hereby
make, constitute and appoint

~Alvin B Bresler, Ryan R McClendon, Jeffrey W Cuishall, Albert Bowen Evans, Keith
W Harrelson, Individually

of Birmingham, AL, ils true and lawful Atorney(s)-in-Fact with foll power and cuthority hereby conferved to sign, seal and execute for and on its bohalf
bonds, undertakings and other obligatory instruments of simitar nature

-« Im Unlimited Amounts -

and to bind {t thereby as fully and to the same extent as if such instruments were signed by a duly authosized officer of the corporation and all the acts of said
Attorney, pursuant to the authority hereby given, are hereby ratified and confirmed.

N

This Power of Altorney is made and exeeuted pursuant to and by authority of the By-Law printed on tho reverse hereof, duly adopted, as indicated, by
the shareholdera of the corporasion.

0 Witness Whereof, WESTERN SURETY COMPANY has caused (hese presents to be signed by its Senior Vice President and its corporate seal to
be hereto afflxed on this 10th day of Scptember, 2010.

3 WESTERN SURETY COMPANY

7, Bruflal, Sealor Vice President

State of South Dakota 58
County of Minnehaha

On this 10th day of September, 2010, before tme personaily came Paul T, Brufla, to me knowa, who, being by me duly swom, d1d depose and say: that
ha resides in the City of Sloux Falls, State of South Dakota; thet he is the Senior Vice President of WESTERN SURETY COMPANY described in and
which executed the above instrument; that he knows the seat of said corporation; thal the sea) affixed 1o the said instrument is such corpurate seal; that it was
50 affixed pursuant to authority glven by the Board of Directors of said cerporation and that he signed his name thereto pursuant to liks authority, and
acknowledges same to be the act and deed of sald corporation,

My commission expires PHAHUAAR AR Ryt
D. KRELL
November 30,2012 NGTARY PUBLIC
BOUTH DAKQTA

Pttty totynyty ity bytgdy tydy bytydy Wy tyty lyiyly

CERTIFICATE

1, L. Netson, Assistant Secretary of WESTERN SURETY COMPANY do hereby certify that the Power of Attomoy hereinabove set forth s still in
force, and futher centify that the By-Law of the corporation printed on the reverse hereof ig still fn force, In testimony whereaf L have hereunto subscribed
1y name and affixed the seal of the said corporation this ._13th dayof __January L2012 .

WESTERN SURETY COMPANY

|
2 é L. Nelson, Assistant Secretary

Form F4280-09:06



“EXHIBIT A”

CONTRACT MODIFICATION REQUEST

DATE: October7, 2011

PROJECT:_Madison County Veterans Memorial
OWNER:__ City of i

NUMBER: <8

ARCHITECT: Chapman Sisson Architects
CONTRACTOR: Fite Building Company
DESCRIPTION OF CHANGE ( BY GENERAL CONTRACTOR):

Inset 18" tali polished black granite letters into the five concrete porial

markers: Courage, Sagrifice, Duty, Patriotism and Citizenship. See
attached Change Request #30 from FBC.

1.
2,

AR o

INITIATED BY :

Chapman Sisson Architects [ Veterans Memorial Board

OWNERS CLASSIFICATION ( Check Appropriate Item ) :

CONTRACT MODIFICATION

VALUE ENGINEERING OR COST REDUCTION
X  CHANGES IN PROJECT SCOPE OF WORK
CHANGE ORDER

UNFORESEEN CONDITIONS
TECHNICAL COORDINATION

3. THIS CHANGE IS SUBMITTED FOR REVIEW AND APPROVAL AND IS
CLASSIFIED AS ONE OF THE FOLLOWING TYPES:

. S

MINOR CHANGE OF A MONETARY VALUE LESS THAN $15,000
AND NOT REQUIRED FOR COMPETITIVE BIDDING.

CHANGES FOR MATTER RELATIVELY MINOR AND INCIDENTAL
TO THE  ORIGINALL.  CONTRACT  NECESSITATED BY
UNFORESEEABLE CIRCUMSTANCES ARISING DURING THE
COURSE OF THE WORK.

EMERGENCIES ARISING DURING THE COURSE OF THE

WORK.

CHANGE ORDER FOR ALTERNATES PROVIDED FOR IN THE
ORIGINAL BIDDING WHERE THERE IS NO DIFFERENCE IN PRICE
OF THE CHANGE ORDER FROM THE ORIGINAL BEST BID ON THE
ALTERNATE

CHANGE OF RELATIVELY MINOR TERMS NOT CONTEMPLATED
WHEN THE PLANS AND SPECIFICATIONS WERE PREPARED AND
THE PROJECT WAS BID AND WHICH IS IN THE PUBLIC INTEREST
AND DOES NOT EXCEED 10% OF THE CONTRACT PRICE.

TOTAL COST ( CONTRACTOR ATTACH DETAIL BREAKDOWN): $10,403.00

TIME EXTENSION IN CALENDAR DAYS: 0
REVIEWED AND RECOMMENDED BY:

A, ARCHITECT Lo ¢

B. OWNERS PROJECT REPRESENTATIVE m

APPROVED BY : ’
CONTRACTOR \) L !

DY)




“EXHIBIT A”

CONTRACT MODIFICATION REQUEST

DATE: October 10, 2011

PROJECT:_Madison County Veterans Memorial

OWNER:__ City of Huntsville
ARCHITECT: Chapman Sisson Architects

CONTRACTOR: Fite Building Company

DESCRIPTION OF CHANGE ( BY GENERAL CONTRACTOR):
Credit for landscaping revisions as directed by Mike Donnelly. See

NUMBER; 30

atiached Change Request #32 from FBC.

1.

=

&

INITTATED BY :

Chapman Sisson Architects

OWNERS CLASSIFICATION ( Check Appropriate Item ) :

CONTRACT MODIFICATION

VALUE ENGINEERING OR COST REDUCTION
CHANGES IN PROJECT SCOPE OF WORK
CHANGE ORDER

X __ UNFORESEEN CONDITIONS
TECHNICAL COORDINATION

3. THIS CHANGE IS SUBMITTED FOR REVIEW AND APPROVAL AND IS
CLASSIFIED AS ONE OF THE FOLLOWING TYPES:

_ X

MINOR CHANGE OF A MONETARY VALUE LESS THAN $15,000
AND NOT REQUIRED FOR COMPETITIVE BIDDING.

CHANGES FOR MATTER RELATIVELY MINCR AND INCIDENTAL
TO THE  ORIGINAL  CONTRACT  NECESSITATED BY
UNFORESEEABLE CIRCUMSTANCES ARISING DURING THE
COURSE OF THE WORK,

EMERGENCIES ARISING DURING THE COURSE OF THE

WORK.

CHANGE ORDER FOR ALTERNATES PROVIDED FOR IN THE
ORIGINAL BIDDING WHERE THERE IS NO DIFFERENCE IN PRICE
OF THE CHANGE ORDER FROM THE ORIGINAL BEST BID ON THE
ALTERNATE

CHANGE OF RELATIVELY MINOR TERMS NOT CONTEMPLATED
WHEN THE PLANS AND SPECIFICATIONS WERE PREPARED AND
THE PROJECT WAS BID AND WHICH IS IN THE PUBLIC INTEREST
AND DOES NOT EXCEED 1% OF THE CONTRACT PRICE.

TOTAL COST ( CONTRACTOR ATTACH DETAIL BREAKDOWN): -$6,000.00

TIME EXTENSION IN CALENDAR DAYS: O
REVIEWED AND RECOMMENDED BY:

A. ARCHITECT

B, OWNERS PROJECT REPRESENTATIVE

APPROVED BY :

D748\

ra ’ [hagd—r2, 4
ﬁ;_?@l"i’l_}l‘»:.ﬂ‘:--’

CONTRACTOR v §



DATE:

PROJECT:_Madison County Veterans Memorial
OWNER:

ARCHITECT: Chapman Sisson Architects
CONTRACTOR: Fite Building Company
DESCRIPTION OF CHANGE ( BY GENERAL CONTRACTOR}):

Replace unsuitable soil beneath parking improvements aiong Monioe.
See attached Change Request #33 from FBC.

“EXHIBIT A”

CONTRACT MODIFICATION REQUEST

October 21, 2011 NUMBER: 31

City of Huntsville

1.

&ooth

INITIATED BY: Fite Buiiding Company
OWNERS CLASSIFICATION ( Check Appropriate Item ) ¢

CONTRACT MODIFICATION

VALUE ENGINEERING OR COSTREDUCTION

CHANGES IN PROJECT SCOPE OF WORK

X

CHANGE ORDER
UNFORESEEN CONDITIONS

TECHNICAL COORDINATION

3. THIS CHANGE IS SUBMITTED FOR REVIEW AND APPROVAL AND IS
CLASSIFIED AS ONE OF THE FOLLOWING TYPES:

_X

MINOR CHANGE OF A MONETARY VALUE LESS THAN $15,000
AND NOT REQUIRED FOR COMPETITIVE BIDDING.

CHANGES FOR MATTER RELATIVELY MINOR AND INCIDENTAL
TG THE  ORIGINAL  CONTRACT  NECESSITATED BY
UNFORESEEABLE CIRCUMSTANCES ARISING DURING THE
COURSE OF THE WORK.

EMERGENCIES ARISING DURING THE COURSE OF THE

WORK.

CHANGE ORDER FOR ALTERNATES PROVIDED FOR IN THE
ORIGINAL BIDDING WHERE THERE IS NO DIFFERENCE IN PRICE
OF THE CHANGE ORDER FROM THE ORIGINAL BEST BID ON THE
ALTERNATE

CHANGE OF RELATIVELY MINOR TERMS NOT CONTEMPLATED
WHEN THE PLANS AND SPECIFICATIONS WERE PREPARED AND
THE PROJECT WAS BID AND WHICH IS IN THE PUBLIC INTEREST
AND DOES NOT EXCEED 10% OF THE CONTRACT PRICE.

TOTAL COST ( CONTRACTOR ATTACH DETAIL BREAKDOWN j): $3,893.00

TIME EXTENSION IN CALENDAR DAYS: 0

REVIEWED AND RECOMMENDED BY: )
A.  ARCHITECT i,
™y
B.  OWNERS PROJECT REPRESENTATIVE __ § W
RO \%/&W
CONTRACTOR




DATE:
PROJECT: _Madison County Veterans Memorial

City of Huntsville
ARCHITECT: Chapman Sisson Architects

OWNER:

“EXHIBIT A”

CONTRACT MODIFICATION REQUEST

December 12, 2011 NUMBER: 32

CONTRACTOR: Ejte Building Company
DESCRIPTION OF CHANGE ( BY GENERAL CONTRACTOR):

Field engraving necessitated by additional fund raising. See attached

Change Reques

4 from FBC dated 12/8/2011,

1.

Al o

3.

INITIATED BY : Big Spring Partners
OWNERS CLASSIFICATION ( Check Appropriate Item ) :

CONTRACT MODIFICATION

VALUE ENGINEERING OR COST REDUCTION

CHANGES IN PROJECT SCOPE OF WORK

X

CHANGE ORDER
UNFORESEEN CONDITIONS

TECHNICAL COORDINATION

THIS CHANGE IS SUBMITTED FOR REVIEW AND APPROVAL AND IS
CLASSIFIED AS ONE OF THE FOLLOWING TYPES:

_ X .

MINOR CHANGE OF A MONETARY VALUE LESS THAN $15,000
AND NOT REQUIRED FOR COMPETITIVE BIDDING.

CHANGES FOR MATTER RELATIVELY MINOR AND INCIDENTAL
TO THE ORIGINAL CONTRACT  NECESSITATED BY
UNFORESEEABLE CIRCUMSTANCES ARISING DURING THE
COURSE OF THE WORK.

EMERGENCIES ARISING DURING THE COURSE OF THE

WORK.

CHANGE ORDER FOR ALTERNATES PROVIDED FOR IN THE
ORIGINAL BIDDING WHERE THERE IS NO DIFFERENCE IN PRICE
OF THE CHANGE ORDER FROM THE ORIGINAL BEST BID ON THE
ALTERNATE

CHANGE OF RELATIVELY MINOR TERMS NOT CONTEMPLATED
WHEN THE PLANS AND SPECIFICATIONS WERE PREPARED AND
THE PROJECT WAS BID AND WHICH IS IN THE PUBLIC INTEREST
AND DOES NOT EXCEED 10% OF THE CONTRACT PRICE.,

TOTAL COST ( CONTRACTOR ATTACH DETAIL BREAKDOWN): $2,692.00

TIME EXTENSION IN CALENDAR DAYS: 0

REVIEWED AND RECOMMENDED BY: (

A.  ARCHITECT CaM P
B.  OWNERS PROJECT REPRESENTATIVE m

APPROVED BY :

CONTRACTOR




DATE:

PROJECT:_ Madison County Veterans Memorial
OWNER:__City of Huntsville

“EXHIBIT A”

CONTRACT MODIFICATION REQUEST

December 12, 2011 NUMBER: 33

ARCHITECT: Chapman Sigsson Architects

CONTRACTOR: Fite Building Company

DESCRIPTION OF CHANGE { BY GENERAL CONTRACTOR}:
Chapman Sisson recognition plague. See attached Change Request
#35 from FBC dated 12/8/2011.

L

el o

INITIATED BY :

Madison County Veterans Memorial Board

OWNERS CLASSIFICATION ( Check Appropriate Item ) :

CONTRACT MODIFICATION

VALUE ENGINEERING OR COST REDUCTION
CHANGES IN PROJECT SCOPE OF WORK
CHANGE ORDER

X __ UNFORESEEN CONDITIONS
TECHNICAL COORDINATION

3. THIS CHANGE IS SUBMITTED FOR REVIEW AND APPROVAL AND IS
CLASSIFIED AS ONE OF THE FOLLOWING TYPLES:

_X

MINOR CHANGE OF A MONETARY VALUE LESS THAN $15,000
AND NOT REQUIRED FOR COMPETITIVE BIDDING.

CHANGES FOR MATTER RELATIVELY MINOR AND INCIDENTAL
TO THE  ORIGINAL  CONTRACT  NECESSITATED BY
UNFORESEEABLE CIRCUMSTANCES ARISING DURING THE
COURSE OF THE WORK.

EMERGENCIES ARISING DURING THE COURSE OF THE

WORK. '

CHANGE ORDER FOR ALTERNATES PROVIDED FOR IN THE
ORIGINAL BIDDING WHERE THERE IS NO DIFFERENCE IN PRICE
OF THE CHANGE ORDER FROM THE ORIGINAL BEST BID ON THE
ALTERNATE

CHANGE OF RELATIVELY MINOR TERMS NOT CONTEMPLATED
WHEN THE PLANS AND SPECIFICATIONS WERE PREPARED AND
THE PROJECT WAS BID AND WHICH IS IN THE PUBLIC INTEREST
AND DOES NOT EXCEED 10% OF THE CONTRACT PRICE,

TOTAL COST ( CONTRACTOR ATTACH DETAIL BREAKDOWN): $482.00

TIME EXTENSION IN CALENDAR DAYS: 0
REVIEWED AND RECOMMENDED BY:

A, ARCHITECT

B. OWNERS PROJECT REPRESENTATIVE

APPROVED BY :

CONTRACTOR

e,

)




“EXHIBIT A”

CONTRACT MODIFICATION REQUEST

DATE: December12, 2011 NUMBER: 34

PROJECT:_Madison County Veterans Memorial

OWNER:__ City of Huntsville
ARCHITECT: Chapman Sigson Architecis

CONTRACTOR: Fite Building Company

DESCRIPTION OF CHANGE ( BY GENERAL CONTRACTOR):
Remaining credit for non-engraved brick pavers. See attached
Change Request #36 from FBC dated 12/8/2011.

Fakl ol o

INITIATED BY :

Madison County Veterans Mernaoriai Board

OWNERS CLASSIFICATION ( Check Appropriate Item ) :

CONTRACT MODIFICATION

X VALUE ENGINEERING OR COST REDUCTION
CHANGES IN PROJECT SCOPE OF WORK
CHANGE ORDER

UNFORESEEN CONDITIONS
TECHNICAL COORDINATION

3. THIS CHANGE IS SUBMITTED FOR REVIEW AND APPROVAL AND IS
CLASSIFIED AS ONE OF THE FOLLOWING TYPES:

MINOR CHANGE OF A MONETARY VALUE LESS THAN $15,000
AND NOT REQUIRED FOR COMPETITIVE BIDDING.

CHANGES FOR MATTER RELATIVELY MINOR AND INCIDENTAL
TO THE  ORIGINAL  CONTRACT  NECESSITATED  BY
UNFORESEEABLE CIRCUMSTANCES ARISING DURING THE
COURSE OF THE WORK.

EMERGENCIES ARISING DURING THE COURSE OF THE

WORK.

CHANGE ORDER FOR ALTERNATES PROVIDED FOR IN THE
ORIGINAL BIDDING WHERE THERE IS NO DIFFERENCE IN PRICE
OF THE CHANGE ORDER FROM THE ORIGINAL BEST BID ON THE
ALTERNATE

CHANGE OF RELATIVELY MINOR TERMS NOT CONTEMPLATED
WHEN THE PLANS AND SPECIFICATIONS WERE PREPARED AND
THE PROJECT WAS BID AND WHICH IS IN THE PUBLIC INTEREST
AND DOES NOT EXCEED 10% OF THE CONTRACT PRICE,

TOTAL COST ( CONTRACTOR ATTACH DETAIL BREAKDOWN ): -$56,610.00

TIME EXTENSION IN CALENDAR DAYS: 0
REVIEWED AND RECOMMENDED BY:

A, ARCHITECT

B. OWNERS PROJECT REPRESENTATIVE

APPROVED BY :

CONTRACTOR

e

RN




“EXHIBIT A”
CONTRACT MODIFICATION REQUEST

DATE: _January 5, 2012 NUMBER: _35

PROJECT:_Madison County Veterans Memorial
OWNER:_ City of Huntsvifle

ARCHITECT: Chapman Sisson Architects
CONTRACTOR: Fite Building Company
DESCRIPTION OF CHANGE ( BY GENERAL CONTRACTOR):

Exfra time reguired to take up and replace the engraved brick pavers,
See attached Change Request #37 from FB ted 1/4/2012.

1. INITIATED BY : Big Spring Pariners
2. OWNERS CLASSIFICATION ( Check Appropriate Item ) :
CONTRACT MODIFICATION

VALUE ENGINEERING OR COST REDUCTION
CHANGES IN PROJECT SCOPE OF WORK
CHANGE ORDER

UNFORESEEN CONDITIONS
X TECHNICAL COORDINATION

3. THIS CHANGE IS SUBMITTED FOR REVIEW AND APPROVAL AND IS
CLASSIFIED AS ONE OF THE FOLLOWING TYPES:

X MINOR CHANGE OF A MONETARY VALUE LESS THAN $15,000
AND NOT REQUIRED FOR COMPETITIVE BIDDING.
CHANGES FOR MATTER RELATIVELY MINOR AND INCIDENTAL
TO THE ORIGINAL CONTRACT  NECESSITATED BY
UNFORESEEABLE CIRCUMSTANCES ARISING DURING THE
COURSE OF THE WORK.,
EMERGENCIES ARISING DURING THE COURSE OF THE
WORK.
CHANGE ORDER FOR ALTERNATES PROVIDED FOR IN THE
ORIGINAL BIDDING WHERE THERE IS NO DIFFERENCE IN PRICE
OF THE CHANGE ORDER FROM THE ORIGINAL BEST BID ON THE
ALTERNATE

CHANGE OF RELATIVELY MINOR TERMS NOT CONTEMPLATED
WHEN THE PLANS AND SPECIFICATIONS WERE PREPARED AND
THE PROJECT WAS BID AND WHICH IS IN THE PUBLIC INTEREST
AND DOES NOT EXCEED 10% OF THE CONTRACT PRICE.

TOTAL COST { CONTRACTOR ATTACH DETAIL BREAKDOWN ): $5,727.00
TIME EXTENSION IN CALENDAR DAYS: 0

} REVIEWED AND RECOMMENDED BY:
A, ARCHITECT

o e

( o B gl
PoNY ()%

7

B. OWNERS PROJECT REPRESENTATIVE A F

A
LE # ra
7 APPROVED BY : C‘v
CONTRACTOR P




